

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

AMRSLBC Project – Balance work of “Construction of Super Passage at Km.3.139 (Including Earth Work Excavation & Forming Embankment of 50 m gap portion) on Distributory D-37 Major of AMRP High Level Canal – Revised Administrative Approval for an amount of Rs.26.00 lakhs – Accorded – Orders – Issued.

IRRIGATION & CAD (PW:MAJOR IRRIGATION.III) DEPARTMENT

G.O.Ms.No. 80.

Dated:16-08-2010.

Read the following:--

- 1) G.O.Ms.No.39, I&CAD(PW: SLM) Deptt., dt:23.03.2004.
- 2) G.O.Ms.No.128, I & CAD (PW.Genl.) Deptt., dated:13-8-2003.
- 3) From the E.N.C.(IW), Hyderabad, Lr.No.ENC/IW/P&M/EE.III/DEE.10/AE/REs//234/10, dated:13.04.2010.
- 4) From the C.E., NSRSSP., Hyderabad, [Lr.No.CE/AMRP/W14/SP@Km.3.139/D37/2367/2008](#), dated:17.04.2010.

>><<

ORDER:

In the reference 1st read above, Government have accorded Administrative Approval for execution of Distributaries, Minors, Sub-minors and Field Channels of the AMR Project for Rs.400.62 Crores.

2. The Committee of Chief Engineers constituted in the reference 2nd read above have recommended the proposal of the Chief Engineer, NSRSSP., Hyderabad for according revised administrative sanction to the above balance work for Rs.26,00,000/-.

3. Government after careful examination of the proposal of the Chief Engineer, NSRSSP., Hyderabad and as recommended by the Committee of Chief Engineers hereby accord Revised Administrative approval for an amount of Rs.20,48,149.00(Rupees twenty lakhs forty eight thousand one hundred and forty nine only) for balance work with SSR 2009-10 and Rs.5,51,851/-(Rupees five lakhs fifty one thousand eight hundred and fifty one only) for work done by the 1st contractor (duly applying tender discount of 24.99%) totaling to the amount of Rs.26,00,000/-(Rupees twenty six lakhs only) for the work “construction of Super Passage at Km.3.139 (including Earth Work Excavation & Forming Embankment of 50 m gap portion) on Distributory D-37 Major of AMR SLBC Project”, subject to condition that the field officers are responsible for the correctness of the quantities, data's and arithmetic calculations.

4. Further the Government also ratify the action taken by the Chief Engineer, NSRSSP., Hyderabad in having accorded revised technical sanction and invited tenders for the above subject work in view of urgency.

5. The amount sanctioned in Para-3 above shall be debited to the Head of Account “2701 – Major & Medium Irrigation; 01 – Major Irrigation (commercial); MH 127- SLBC Scheme(AMRP); SH 27 – Canals & Distributaries, 530 – Major works; 531 – Other expenditure.”

6. The Chief Engineer, NSRSSP., Hyderabad shall take necessary further action in the matter accordingly.

7. This order issues with the concurrence of Finance (W&P) Department vide their U.O.No.2623/F.5/A1/2010, dated:22-06-2010.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

ADITYA NATH DAS,
SECRETARY TO GOVERNMENT.

To

The Chief Engineer, NSRSSP., Gaganvihar, 6th Floor, M.J.Road, Hyderabad.

The Engineer-in-Chief(IW), I&CAD Deptt., Errummanzil, Hyderabad.

Copy to:

The Accountant General, Andhra Pradesh, Hyderabad.

The Director of Works & Accounts, Hyderabad.

The Joint Director of Works & Accounts, Hill Colony, NS Dam, Nalgonda District.

The Finance (W&P) Department.

The P.S. to Minister for Major & Medium Irrigation.

The P.S. to Secretary (AD), (I&CAD Deptt.).

SF/SC.

//FORWARDED :: BY ORDER//

SECTION OFFICER.